Lumberton CTP

(Includes: Lumberton)
Satus Report

April 16, 2014

Study Contacts
o TPB Project Engineer: John A. (Andy) Bailey; (919) 707-0991; jabailey@ncdot.gov

o RPO Contact: Janet Robertson; (910) 272-5049; jfr@Ircog.org

o Division 6 Contact: Joe Bailey, PE; (910) 486-1493; jwbaileyl@ncdot.gov

o Local Contact: Brandon Love; (910) 671-3976; blove@ci.lumberton.nc.us
Study Schedule

Start of Study LEIEr.......oooieieiie e Complete (December 2013)
First CTPMEELING......ceieiiiieiiiee e Complete (March 2014)
Develop CTP VISION ...ooiiieiiiee e April 2014
Collect/Forecast SE Data.......ccceevveeeniieeenieneniie e June 2014

Develop ANalySISTOOI ......ccociiiiiieeiiee e October 2014
DeficienCy ANAIYSIS.....cooiiieiieeeiee e November 2014
Develop Draft CTP.....oo e M arch 2015

Draft CTPtOLOCAIS......cueeiiiieeiiee e June 2015
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NCDOT AdOPLION ....eeieiieieeiiee e October 2015

CTP MapsDistributed..........ccoooiiiiiieeeeee October 2015
DOCUMENTALION ... November 2015

Study ClOSE OUL......ooiiiiiiiiie et November 2015

Recent Activities

o Held meeting with local staff, RPO, and Division 6 staff to discuss development of the
Lumberton CTP. Lumberton staff would make recommendations to the Lumberton City
Council on the selection of steering committee members.

o CTP Steering Committee Kick-off meeting held on March 6, 2014. Introduced the CTP
planning process and an overview of the meetings to take place over the next year and a half.
Also discussed were the CTP vision, public involvement plan, and CTP boundary and roads
to be studied/evaluated as a part of the CTP.

Upcoming Activities
o Finalize CTP boundary and highway network

o Develop CTPvision
o Develop CTP public survey and release to public
o Collect/Forecast and approve SE data

https://connect.ncdot.gov/pr oj ects/planning/Pages/ Compr ehensive-T r anspor tation-Plans.aspx




